CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF FULL OPERATION

Department of Public Works Project No(s): _CS-37-001

Department of Public Works Project Name(s): Sewer Separation — White River and Thompson
Road (CSO 275)

Consent Decree CSO Control Measure Number' 10 Name': Sewer Separation — White River
and Thompson Road (CSO 275)

Critical Milestone Date': 12/31/08

Actual Milestone Achievement Date: 9/17/07

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section 1V.4.(a)) relative to
the Achievement of Full Operation Milestone for this/these project(s).

Footnote ' from Table 7-5 of the Long Term Control Plan

Critical Milestone Achievement Certification on Behalf of the City of Indianapolis:
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Robert J. Masbaum Jr., P.E. Acting Deputy Director, Department of Public Works
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David R. She}man, Director, Department of Public Works
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CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF BID YEAR MILESTONE

Department of Public Works Project No(s): _BE-20-006B

Department of Public Works Project Name(s): Belmont AWT- Wet Weather Treatment (Trickling
Filters/Solids Contact: New Aeration Tanks and Intermediate Clarifiers)

Consent Decree CSO Control Measure Number’ 17 Name': Belmont AWT- Wet Weather
Treatment (Trickling Filters/Solids Contact: New Aeration Tanks and Intermediate Clarifiers)

Critical Milestone Date': 12/31/09

Actual Milestone Achievement Date: 4/13/07

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section 1V .4.(a)) relative to
the Bid Year Milestone for this/these project(s).

Footnote ' From Table 7-5 of the Long Term Control Plan

Critical Milestone Achievement Certification on Behalf of the City of Indianapolis:
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Robert J. Masbaum Jr., P.E., Acting Deputy Director, Department of Public Works
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David R. Sherman, Director, Department of Public Works
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CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF FULL OPERATION

Department of Public Works Project No(s): _SS-13-047

Department of Public Works Project Name(s): Elimination of Engineered SSO 124

Consent Decree SSD Control Measure Number' 1 Name': Elimination of Engineered SSO
124

Critical Milestone Date': 12/31/08

Actual Milestone Achievement Date: 2/15/07

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section 1V.4.(a)) relative to
the Achievement of Full Operation Milestone for this/these project(s).

Footnote ' from Exhibit 3 of the Consent Decree

Critical Milestone Achievement Certification on Behalf of the City of Indianapolis:

Robert J. Masbaum Jr., P.E., Acting Deputy Director, Department of Public Works
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David R. She}{nan, Director, Department of Public Works
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CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF FULL OPERATION

Department of Public Works Project No(s): _SS-13-045 and SS-13-046

Department of Public Works Project Name(s): Elimination of Engineered SSO 105

Consent Decree SSD Control Measure Number' 2 Name': Elimination of Engineered SSO
105

Critical Milestone Date': 12/31/08

Actual Milestone Achievement Date: 12/20/07

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section I'V.4.(a)) relative to
the Achievement of Full Operation Milestone for this/these project(s).

Footnote ' from Exhibit 3 of the Consent Decree

Critical Milestone Achievement Certification on Behalf of the City of Indianapolis:
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Robert J. Masbaum Jr., P.E., Acting Deputy Director, Department of Public Works
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David R. Sherman, Director, Department of Public Works
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CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF FULL OPERATION

Department of Public Works Project No(s): _SS-22-013

Department of Public Works Project Name(s): Elimination of Engineered SSO 113

Consent Decree SSD Control Measure Number' 3 Name': Elimination of Engineered SSO
115

Critical Milestone Date': 12/31/08

Actual Milestone Achievement Date: 8/7/07

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section 1V.4.(a)) relative to
the Achievement of Full Operation Milestone for this/these project(s).

Footnote ' from Exhibit 3 of the Consent Decree

Critical Milestone Achievement Certification on Behalf of the City of Indianapolis:

Robert J. Masbaum Jr., P.E., Acting Deputy Director, Department of Public Works
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David R. Sherman, Director, Department of Public Works
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